Projected TOTAL PROJECT COSTS for Taunton Administration Building
as of 1/21/2021

Project Cost Breakdown : Rubicon Base Alternate  10% Contingency
ﬁ:_ $5,306,882.90 b $_lt,2§_0_,9_00 + $74_,439___ _+____$-l:f:"2,443.90 I
Description ( TOTAL STATE SHARE LOCAL SHARE
ARCHITECTURAL/ENGINEERING FEES \ $1,242,276.37 $1,242,276.37 $0.00
CONSTRUCTION ** \ $5,306,882.90 $5,041,5638.75 $265,344.15
OWNER'S PROJECT MANAGER (OPM)] S 495,000 $470,250.00 $24,750.00
OTHER - Sponsor's Share of Arch,/Eng Fees - $62.113.82 $62.113.82
(5%) 0. 113,
LOCAL COST & ADMINISTRATION / $260,000 $247,000 $13,000
FURNITURE ALLOWANCE $25,000 $23,750 $1,250
TOTAL PROJECT COST $7,329,159.27 $6,962,701.30 $366,457.97
{860,000 = §150,000 + $60,000 + $50,000
' Testi 3P
Grant Funding Breakdown Leaccssssmanssnnmmmnn= ‘f s'[|p _g_ ---------- (.E-a -s ---------- f_]_a_s ?-I-?? -“-l?r- -=-
Description GRANT TO CITY SPONSORS COSTS TOTAL COSTS
ARCHITECTURAL/ENGINEERING FEES $0.00 $0.00 $1,242,276.37
CONSTRUCTION ** $5,041,538.75 $265,344.15 $5,306,882.90
OWNER'S PROJECT MANAGER {OPM)] $470,250.00 $24,750.00 $495,000.00
EZEER - Sponsor's Share of Arch./Eng Fees - $62,113.82 $62,113.82 $0.00
LOCAL COST & ADMINISTRATION $247,000 $13,000 $260,000
FURNITURE ALLOWANCE $23,750 $1,250 $25,000
TOTAL PROJECT COST $5,720,424.93 $366,457.97 $7,329,159.27

TOTAL STATE BUDGETED AMOUNT

Grant to the City of Taunton
Architectural Fees
TOTAL State share

$5,719,103.35
$1,242,276.37

$6,961,379.72

** Estimated cost of Construction {includes a 10% contingency)

—> 100% of A/E fee is shown within

Total State Share because MassDOT pays
upfront. Sponsor reimburses 5% ($62,113.82).

Timeline for TAN SAAB Construction

Decription Date Comments
Bidding
Advertise 10/1/2020
Filed subbid 11/5/2020 Assume 4 weeks
Open Bids 12/3/2020 Assume 4 weeks
Notice to Proceed 2/26/2021
Begin Demolition of Existing Building 3/12/2021 Assume 3 weeks demo
[Begin Excavation 4/2/2021 [
Progress milestone 6/12/2021 Assume 25% complete
Substantial Completion 4/26/2022 14 months from NTP |




